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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SQLICITATIONS
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
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virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram cr letter, provided each telegram or letter makes reference
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12 ACCOUNTING AND APPROPRIATION DATA (If required)

SEE SECTION G INC $87,703

13. THISITEM APPLIES GNLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
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CONTINUATION OF SF-30

1. The purpose of this supplemental agreement is to fund hurricane damage repairs for the
ceiling at the SMAB, the ceiling tiles and insulation repairs at the SPIF, and the replacement
of the NW corner vent hood at the SPIF as addressed in Sverdrup proposal’s of 29 Jun 00 .
This modification is under the authority of FAR 52.243-2, entitled “Changes-Cost
Reimbursement (Aug 87)(Alt Il)(Apr 84). FY 00 funding is increased by $87,703 ($79,731 in
costs and $7,972 in award fee). Contract value will increase by $87,703.

2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

A. Part | — Schedule, Section B:

Page Ref CLIN Changed From Changed To Net Change
SF 33 Block 20 $89,259,446 $89,347,149 $ 87,703
7 of 65 0011 $28,549,698 $28,629,429 $ 79,731
7 of 65 0014AB $ 1,552,608 $ 1,558,606 $ 5,998
7 of 65 0014AC $ 265,206 $ 267,180 $ 1,974
8 of 65 Total 0011-

0013 $29,506,251 $29,585,982 $ 79,731
8 of 65 Total 0014 $ 2,860,000 $ 2,867,972 $ 7,972
8 of 65 Total FYO0 $37,648,906 $37,736,609 $ 87,703
16a of 65 Opt 2 Total $ 37,648,906 $37,736,609 $ 87,703
16a of 65 Summary  $217,823,615 $217,911,318 $ 87,703

Total

Total Net Change to Section B: $ 87,703

3. Section G — CONTRACT ADMINISTRATION DATA

A. Page 23a of 65, ADD ACRN CH, 5703400 300 83LE 264D91 524 01 35878F 662400
F62400 3R XA:

(1) PR# - FQ252001611400 = $87,703 (P00034)

Modification P0O0034 to
Contract F08650-98-C-0035
Page 2 of 3



4. As aresult of the above referenced changes, remove the contract pages listed under
Column | and insert the revised pages under Column Il. (Areas of change are annotated by a
vertical line in the right margin)

Column | (Remove) Column Il (Insert)
Page 7 Page 7

Page 8 Page 8

Page 16a Page 16a

Page 23b Page 23b

5. All other terms and conditions remain the same.

W END  PAGE T
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. [Description Estimated Cost

Operations and Maintenance, Operations
0011 |and Support and Operations and Management $ 28,629,429
The contractor shall furnish all necessary supplies and services required

to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.

COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 28,549,698 $ 79,731 % 28,629,429
0012 |[Systems Management $ 956,553

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 956,553 $ - $ 956,553

0013 |Data NSP
The contractor shall furnish all necessary supplies and services

required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE

0014 |Award Fee Pool
(In accordance with Award Fee Plan)

0014AA |Award Fee Pool $ 1,042,186
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,042,186 $ - $ 1,042,186
0014AB [(Award Fee Pool $ 1,558,606
(1 Mar 00 through 31 Aug 00)
From Change To
Est. Cost $ 1,552,608 $ 5998 $ 1,558,606
0014AC |(Award Fee Pool $ 267,180
(1 Sep 00 through 30 Sep 00)
From Change To
Est. Cost $ 265,206 $ 1,974 % 267,180
TOTAL PROPOSED AWARD FEE $ 2,867,972

Modification P0O0034 to
Contract FO8650-98-C-0035
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. [Description

Estimated Cost

0015 |Service Systems Upgrades & Modifications
Upon direction by the Contracting Officer, the contractor will

prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

From Change To
Est. Cost $ 4,959,066 $ 323,532 $ 5,282,598

$ 5,282,655

0015AA NPF Project $ 1,166,566
0015AB  Air Sampling, Delta Ops $140,197
0015AC  AHU at VIB $323,532

ESTIMATED COSTS (CLINS 0011 — 0013)
AWARD FEE (CLIN 0014)
ESTIMATED COST (CLIN 0015)

ESTIMATED TOTAL FOR ALLCLINS (FYO00)

$ 29,585,982

$ 2,867,972

$ 5,282,655

$ 37,736,609

Modification P0O0034 to
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) 1 May 98 - 30 Sep 98 $ 11,132,942
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1) 10Oct 98 - 30 Sep 99 $ 40,477,598
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2) 10ct 99 - 30 Sep 00 $ 37,736,609
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3) 10Oct 00 - 30 Sep 01 $ 32,863,914
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4) 10ct 01 - 30 Sep 02 $ 31,876,271
(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5) 10Oct 02 - 30 Sep 03 $ 31,669,829
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6) 10ct 03 - 30 Sep 04 $ 32,154,155
(CLINs 0031-0035)
TOTAL ESTIMATED AMOUNT FY 00-06 $ 217,911,318

(Items 1-7)
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ACRN

SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt SubHead/CPN Recip DODAAD

Acct Class Data Supplement Accounting Classification |nformation

OBLIGATED
AMOUNT

CE

CF

CG

CH

5703400 300 83LE 25309T 555L0 01 35144F 662400 F62400
PR# - F50LGZ91310100 = $18,164,000 (P00025)

PR# - F55SL.S00880400 = $120,000 (P00029)

PR# - F55SL.S00460200 = $200,000 (P00029)

PR# - F55SL.S00760100 = $164,000 (P00029)

PR# - F55SL.S00950300 = $75,000 (P00029)

5703400 300 83LE 25309U 555L 0 01 35138F 662400 F62400
PR# - F50LGZ91310100 = $650,000 (P00025)

PR# - F5SL S32000500 = $50,000 (P00029)

PR# - F53SL S01030100 = $18,731 (P00032)

5703400 300 83LE 264D91 522 01 35878F 662400 F62400
PR# - FQ252001010700 = $1,030,778 (P00028)
PR# - FQ252001540500 = $ 140,197 (P00032)
PR# - FQ252001470200=$ 323,532 (P00033)

5703400 300 83LE 264D91 524 01 35878F 662400 F62400 3R XA
PR# - FQ252001611400 = $87,703 (P0O0034)

$18,723,000

$ 718,731

$ 1,494,507

$ 87,703
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